Rpt-ID: RCPESPRJ Georgia Date: 06/08/2015
User: krender Department of Transportation Page 1 of 6

Estimate Summary By Project
Contract ID: B14373-12-000-0 Estimate Number: 0016 Pay Period: 05/01/2014

to 05/31/2015

Contract Location: Time Allowed: 482  Days
0.520 MILE OF CONSTRUCTION OF A BRIDGE AND APPROA Elapsed Calender Days: 482  Days
Percent Time: 100.00
District: 2 Area: 01
Contractor:

GREGORY BRIDGE COMPANY Date Let: 07/20/2012

P. O. BOX 3355 Date Awarded: 08/03/2012
Date Contract Executed: 08/24/2012
Date Notice to Proceed: 09/06/2012

EATONTON GA 31024-3355 Date Work Began: 12/07/2012

Phone: Date Time Stopped: 12/31/2013

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 12/31/2013

Surety Co: HARTFORD ACCIDENT AND INDEMNITY COMPANY

Current Contract Amount $1,722,292.42 Counties:

Original Contract Amount $1,620,832.22 Hancock

Funds Available $201,531.30

Percent Complete 88.30%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007034 $1,722,292.42 $1,620,832.22 $201,531.30 88.30% $5,819.29

Chief Engineer
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05/01/2014
to 05/31/2015

Project Number:

Federal State Project Number:

0007034

BRIDGE REPLACEMENT ON STATE ROUTE 16 OVI

VER

CSBRG-0007-00(034)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,216,608.89
$304,152.23
$1,520,761.12

$1,520,761.12

$1,520,761.12

Prev to Date
$1,211,953.46

$302,988.37

$1,514,941.83

$0.00 $0.00
$1,514,941.83

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,514,941.83

Total Payable:

This Estimate

$4,655.43
$1,163.86
$5,819.29
$0.00
$5,819.29
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$5,819.29
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Pay Period: 05/01/2014
to 05/31/2015

Project Number 0007034

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 310-1101 GR AGGR BASE CRS, INCL MATL TN 4,385.000 4,444.250
16.620 .000
4,444.250 $.00 $73,863.44
0040 402-3103 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYTN 742.000 817.610
L BITUM MATL & H LIME 73.000 .000
817.610 $.00 $59,685.53
0055 413-1000 BITUM TACK COAT GL 757.000 2,072.000
2.850 .000
2,072.000 $.00 $5,905.20
0065 441-0303 CONC SPILLWAY, TP 3 EA 2.000 4.000
1750.000 .000
4.000 $.00 $7,000.00
0066 441-0050 CONC SLOPE DRAIN SY .000 34.791
65.000 .000
34.791 $.00 $2,261.42
ECTC FA#1
0133 641-1200 GUARDRAIL, TP W LF 702.000 736.250
15.600 .000
736.250 $.00 $11,485.50
0168 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 1,800.000 1,931.500
1.250 .000
1,931.500 $.00 $2,414.38
Category Amount: $0.00 $162,615.47
Category Number: 0020 EROSION CONTROL
0173 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 1,900.000 3,344.905
27.560 .000
3,344.905 $.00 $92,185.58
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Pay Period:

05/01/2014

to 05/31/2015

Project Number 0007034

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0178 603-7000 PLASTIC FILTER FABRIC SY 2,600.000 3,532.905
3.220 .000
3,5632.905 $.00 $11,375.95
0183 700-6910 PERMANENT GRASSING AC 8.000 8.296
875.000 .000
8.296 $.00 $7,259.00
0198 700-8000 FERTILIZER MIXED GRADE TN 7.000 7.776
500.000 .000
7.776 $.00 $3,888.00
0208 716-2000 EROSION CONTROL MATS, SLOPES SY 3,000.000 3,847.596
1.250 .000
3,847.596 $.00 $4,809.50
Category Amount: $0.00 $119,518.03
Category Number: 0030 TEMPORARY EROSION CONTROL
0218 163-0240 MULCH TN 140.000 197.538
130.000 .000
197.538 $.00 $25,679.94
0228 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 2,250.000 693.450
2.750 101.150
794.600 $278.16 $2,185.15
0233 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 3,000.000 1,803.450
RAW CHECK DAM 2.750 601.150
2,404.600 $1,653.16 $6,612.65
0288 171-0030 TEMPORARY SILT FENCE, TYPE C LF 7,600.000 5,577.750
2.750 1,859.250
7,437.000 $5,112.94 $20,451.75
Category Amount: $7,044.26 $54,929.49
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Project Number 0007034

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0326 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 4,850.000 5,392.000
0.150 .000
5,392.000 $.00 $808.80
0327 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 1,855.000 2,392.000
0.150 .000
2,392.000 $.00 $358.80
0332 654-1001 RAISED PVMT MARKERS TP 1 EA 35.000 38.000
4.000 .000
38.000 $.00 $152.00
Category Amount: $0.00 $1,319.60
Category Number: (0050 BRIDGE
0352 500-0100 GROOVED CONCRETE SY 570.000 580.667
15.000 .000
580.667 $.00 $8,710.01
0367 500-3101 CLASS A CONCRETE cYy 52.000 52.200
875.000 .000
52.200 $.00 $45,675.00
0397 520-1125 PILING IN PLACE, STEEL H, HP 12 X 53 LF 280.000 300.343
43.750 .000
300.343 $.00 $13,140.01
0402 520-1147 PILING IN PLACE, STEEL H, HP 14 X 73 LF 275.000 310.042
56.250 .000
310.042 $.00 $17,439.86
0422 547-2014 PILE ENCASEMENT, 14 IN PILE LF 58.000 66.916
130.000 .000
66.916 $.00 $8,699.08
Category Amount: $0.00 $93,663.96



Rpt-ID: RCPESPRJ

User: krender

Georgia
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Estimate Summary By Project

Contract ID: B14373-12-000-0

Estimate Number:

0016 Pay Period: 05/01/2014

to 05/31/2015

Project Number 0007034

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9050 002-0010 REDUCTION OF PAY FOR - LS .000 .000
-1224.970 1.000
1.000 $-1,224.97 ($1,224.97)
PENALTY - FAILING BRIDGE APPROACH
Category Amount: $-1,224.97 $-1,224.97
Project Total Amount: $5,819.29 $1,520,761.12



